

Seria: 2022

Furnizor: **FROG DESIGN INSTAL SRL**

Cumparator: **ALGORITHM CONSTRUCTII S3 SRL**

Nr.ord.reg.com./an: J40/12349/24.10.2012

Nr.ord.reg.com./a **J40/8651/2017**

C.I.F.: **RO 30826633**

C.I.F.: **RO 37714360**

Sediul: Bucuresti, sector 3, Al Alexandru Moruzi, nr 2, bl V55, sc B, et 2, ap 25, biroul 1

Sediul: Bucuresti, Bd. Basarabia nr. 256, Corp C1, sector 3

Banca: **UniCredit Bank**

Banca: **Banca Transilvania Bucuresti**

Contul: **RO30 BACX 0000 0007 9345 9001**

Contul: **RO32 BTRL RONC RT04 1491 2701**

Capital social 200 lei

FACTURA

Nr factura: **65**
Data: **17-lun-22**



Scadenta: 15.07.2022

cota tva: 19%

Nr.crt	Denumirea produselor sau a serviciilor	U.M	Cantitatea	Pretul unitar -lei	Valoarea -lei-	TVA
1	Livrare si montaj instalatii de desfumare conform ctr. Nr.1300/25.03.2022 si situatie de lucrari Nr.1 din 15.06.2022 (62693,6 Euro) Curs Euro 4,9443	I	1	309.975,97	309.975,97	58.895,43
2	Storno avans lucrari " PUNERE IN SIGURANTA A CONSTRUCTIEI HALA LAMINOR si CONSTRUIREA UNEI PARCARI SUBTERANE SI A CIRCULATIILOR AFERENTE IN SUBSOLUL HALEI" , conform contract 30% (21000,15 Euro) , conform factura 49/12.04.2022 Curs Euro 4,9443	I	-1	103.831,04	-103.831,04	-19.727,90
3	Garantie de buna executie 5% - Conform ctr. Nr.1300/25.03.2022	I	-1,00	15.498,80	-15.498,80	
Subtotal					190.646,13	39.167,53
TOTAL					229.813,66	

Enc

Doc

